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Pres
ent

Organization 
Contact Person

Michael Posillico (MP)
Ellis Koch (EK) X 516-983-7333
Lee Kaplan (LK)
Jim Rhodes (JR)/Derek Ersbak (DE)
Thomas Graham (TG)
Shashank Nemichand (SN)

Greg Allen (GA)

Ann Waeger (AMW)

Jack Palis (JP)
Myralee Machol (MM) X 516-676-1625,102
Erin Reilly (ER)
Jim Byrne (JB)
Morgan Graham (MG)
Milan Tyler (MT)

Frank DeVita (FD)

Ann Fangman (AF)
Heide-Marie Dudek (HMD) X (518) 402-9814
Gerard Burke (GB)
Walt Parish (WP)
Jim Harringtron (JH)
Tim Rice (TR)
Jerry Riggi (JeR)
Rosalie Rusinko (RR)
Cindy Costello (CyC)
Bob Dansereau (BD)
Dan Sampson (DS)
Bridget Boyd (BB) X (518) 402-7860
Nathan Walz (NW) (518)-402-7860
Ashley Weidemer (AW) X 212-637-4263

Mike Ryan (MR)
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ENVIRONMENTAL CALL 6/12/2014
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# Action Item
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NY
SD

OH

EP
A Due Date New Information

1 Data Gap Analysis
1.06 Demo buildings X X X X X 2/15/2014 SN report

1.1321
PermaFix prepares Classification rationale 
for agency approval/comment

X X 6/10/2014
Sent to agencies 6/10/14. HMD report 
on review schedule.

1.1322
PermaFix prepares MARSSIM work plan for 
Parcels lower C and A after site is classified.

X X 6/24/2014

1.1323Agencies review MARSSIM work plan X X X 7/2/2014

1.1324Developer mobilizes for MARSSIM site work X X X X X 7/14/2014
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# Action Item
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NY
SD
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A Due Date New Information

1.133

City sends agencies letter report certifying 
that environmental conditions of the dredge 
spoils on Parcel A haven't changed since the 
original dredge spoils FSS was done.

X 7/12/2014 MM report

1.2
Schedule a technical meeting with Agencies, 
City and Developer to discuss the Insurance 
Data Gap report and implications to SMPs.

X 6/18/2014 HMD report

2 Gladsky

2.02
Approve and Record Gladsky SMP/EE: 
scheduled for first week of May 2014

X X 5/2/2014 MG report

2.03
City revise current easement pkg to reflect 
correct acreage and Counsel cmts.

X 6/2/2014 MG report

2.04

City send a letter to DEC requesting addl 
0.07 ac included in State Assistance Progra, 
and req. No Cost Time Xtension to State 
Assistance contract

X 5/29/2014 MM report

2.5 Anglers Club/Pumping Station
Need to determine how the 
environmental conditions will be 
handled as sites aren't in any program,

2.51
MG/GA need to Identify vehicle that will 
cover environmental activities on AC/PS.

X X X 3/31/2014 On hold

3 Captain's Cove

3.01 City will prepare draft EE pkg for DEC review X 6/13/2014 MG report

4 Li Tungsten
4.073 Submit BUD info to DEC X X 4/10/2014 MM report

5 10 Garvies Point Road (AKA- Doxey)
5.02 Progress update X 4/15/2014 FD- provide update

5.03
City sends GW monitoring plan to DEC for 
review

X 6/2/2014 FD update

6 Ferry Terminal
7 Miscellaneous

7.01 DEC Comfort Letter X X X 1/15/2014
On hold pending groundwater 
resolution

7.02 EPA Comfort Letter X X X 1/15/2014 On hold

7.03 Wetland and creek sampling X X 6/2/2014

DEC was asked what special procedures 
need to be in the work plan for this 
sampling as it is technically  not part of 
the upland areas covered by an SMP. 
HMD thought that LT impacts have 
moved to the creek and wetlands.  
Therefore, some additional procedures 
will need to be incorporated. HMD 
asked for a map showing locations of 
proposed borings; and the name of the 
DECF&W contact who she can call to 
coordinate with.  EK will provide.

8.0 OTHER ITEMS
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